SUITE 500

CHICAGO IL, 60606

100 S. WACKER DR.
TEL (312)-939-1000
FAX (312)-939-4198

TRAFF TR RA T

1. GUARDRAIL SHALL BE IN PLACE BEFORE TRAFFIC IS PLACED ADJACENT TO ANY ROADSIDE OBSTACLES.

STAGE CONSTRUCTION TRAFFIC
LAGRANGE ROAD

2. SIGN TEXT AND COLOR SHALL BE PER MUTCD UNLESS OTHERWISE SPECIFIED.

3. REMOVAL OF EXISTING PAVEMENT MARKINGS SHALL BE PAID FOR AS "“PAVEMENT MARKING REMOVAL.”
REMOVAL OF SHORT TERM OR TEMPORARY PAVEMENT MARKINGS SHALL BE PAID FOR AS "“WORK ZONE PRE-STAGE CONSTRUCT TEMPORARY PAVEMENT ALONG EXISTING SOUTHBOUND OFF-PEAK LANE CLOSURES.

PAVEMENT MARKING REMOVAL."” LANES.

4. OPPOSING LANES OF TRAFFIC ON LAGRANGE ROAD SHALL BE DELINIATED AT ALL TIMES THROUGHOUT
CONSTRUCTION BY TWO 4-INCH YELLOW TEMPORARY PAVEMENT MARKING LINES AT 11-INCH CENTERS. STAGE 1 CONSTRUCT PROPOSED NORTHBOUND LANES. ALL TRAFFIC SHIFTED WEST TO TEMPORARY PAVEMENT AND EXISTING

SOUTHBOUND LANES.

5. ACCESS TO DRIVEWAYS, SIDE ROADS, BUS STOP AREAS, AND PEDESTRIAN ACCESS SHALL BE MAINTAINED
DURING CONSTRUCTION. PROVIDE SIDEWALK CLOSED SIGNS AND CROSSING SIGNS CLEARLY DESIGNATING THE
OPEN PEDESTRIAN PATH, WITHIN CONSTRUCTION AREA, PER HIGHWAY STANDARD 701801. IN AREAS WHERE THERE STAGE 2 CONSTRUCT TEMPORARY PAVEMENT ADJACENT TO PROPOSED NORTHBOUND TRAFFIC SHIFTED EAST TO PROPOSED NORTHBOUND
IS ONLY ONE SIDEWALK, TEMPORARY PEDESTRIAN ACCESS MUST BE MAINTAINED WITH CROSSING SIGNS CLEARLY NORTHBOUND LANES WITHIN MEDIAN AREA. LANES 1 AND 2 (LANE 3 CLOSED EXCEPT AT LEFT TURN LANES).
DESIGNATING THE OPEN PEDESTRIAN PATH. ANY DELAYS OR INCONVENIENCES CAUSED BY THE CONTRACTOR BY

COMPLYING WITH THESE REQUIREMENTS SHALL BE CONSIDERED AS INCIDENTAL TO THE CONTRACT AND NO
ADDITIONAL COMPENSATION WILL BE ALLOWED. STAGE 3 CONSTRUCT PROPOSED SOUTHBOUND LANES. SOUTHBOUND TRAFFIC SHIFTED EAST TO TEMPORARY PAVEMENT AND

PROPOSED NORTHBOUND LANES.
6. ALL TEMPORARY LANES SHALL BE AT A MINIMUM OF 11 WIDE UNLESS OTHERWISE NOTED.

7. SEE STANDARDS FOR SIGNING NOT SHOWN ON THE MAINTENANCE OF TRAFFIC DRAWINGS. STAGE 4 CONSTRUCT MEDIAN. OFF-PEAK LANE CLOSURES.
8. THE CONTRACTOR SHALL CONTACT THE DISTRICT ONE TRAFFIC CONTROL SUPERVISOR AT (847)705-4470 A MINIMUM
OF 72 HOURS IN ADVANCE OF BEGINNING WORK. CREEK ROAD (BASED ON LAGRANGE STAGING)
9. LOCATIONS OF "DRIVEWAY ENTRANCE' SIGNS PER STANDARD TC-26 SHALL BE DETERMINED BY THE ENGINEER. STAGE 1 NONE EXISTING INTERSECTION SHIFTED TO LAGRANGE TEMPORARY PAVEMENT.

FULL ACCESS MAINTAINED.
10. OFF-PEAK LANE CLOSURES SHALL NOT BE PERMITTED DURING THE HOURS OF 6:00 AM TO 9:00 AM AND 3:00 PM

TO 6:00 PM MONDAY THROUGH FRIDAY. ALL LANE CLOSURE SIGNS SHALL NOT BE ERECTED ANY EARLIER THAN STAGE 2 NONE NO ACCESS TO NORTHBOUND LAGRANGE ROAD.
ONE-HALF (1/2) HOUR BEFORE THE STARTING HOURS LISTED ABOVE. ALSO, THESE SIGNS SHOULD BE TAKEN DOWN SOUTHBOUND LAGRANGE ACCESS BY RIGHT TURN.
WITHIN ONE-HALF (1/2) HOUR AFTER THE CLOSURE IS REMOVED. EAST BOUND CREEK AVENUE RIGHT TURN ONLY TO SOUTHBOUND LAGRANGE.
11. ALL “ROAD CONSTRUCTION AHEAD" WARNING SIGNS (W20-I1103) SHALL BE EQUOIPPED WITH HIGH INTENSITY FLASHING LIGHTS. STAGE 3 PROPOSED PAVEMENT AND DRIVEWAYS TRAFFIC DETOURED TO 131ST STREET.
12. EXISTING TRAFFIC SIGNS IN CONFLICT WITH STAGING SHALL BE REMOVED, RELOCATED OR
COVERED AS DIRECTED BY THE ENGINEER. T STREET
13. THE CONTRACTOR SHALL HAVE THE OPTION OF INSTALLING 10 P.C.C. PAVEMENT OR 12 HOT-MIX ASPHALT PAVEMENT PRE-STAGE | CONSTRUCT TEMPORARY PAVEMENT ALONG SIDE ROAD AS NEEDED.| OFF PEAK LANE CLOSURES.
AS TEMPORARY PAVEMENT
14, PAVEMENT CALLED OUT ON THE PLANS AS OFF-PEAK LANE CLOSURES, SHALL BE CONSTRUCTED WITH HIGH EARLY STRENGTH STAGE A CONSTRUCT PROPOSED EASTBOUND LANES. ALL TRAFFIC SHIFTED NORTH TO TEMPORARY PAVEMENT AND EXISTING
PORTLAND CEMENT CONCRETE. THESE CLOSURES WILL BE DONE IN INTERMEDIATE STAGES AND WILL FOLLOW STANDARD 701701-08. WESTBOUND LANES.
15. TEMPORARY PAVEMENT FOR USE AS A WEDGE BETWEEN VERTICAL GRADE DIFFERENCES OF EXISTING AND NEW PAVEMENT SHALL BE
CONSTRUCTED AS NEEDED WITH A MAXIMUM SLOPE OF 3%. STAGE B CONSTRUCT PROPOSED WESTBOUND LANES. ALL TRAFFIC SHIFTED SOUTH TO NEW EASTBOUND LANES.
STAGE C CONSTRUCT PROPOSED MEDIAN CURB. MEDIAN THROUGH OR TURN LANE CLOSED IN BOTH DIRECTIONS.
WORK ZONE TH STREET
SPEED LIMIT PRE-STAGE | CONSTRUCT TEMPORARY PAVEMENT ALONG SIDE ROAD AS NEEDED.| OFF PEAK LANE CLOSURES.
G20-1103(0)
(36" X 18"
KEEP STAGE A CONSTRUCT PROPOSED WESTBOUND LANES AND TEMPORARY ALL TRAFFIC SHIFTED SOUTH TO TEMPORARY PAVEMENT AND EXISTING
’ WORK PAVEMENT. EASTBOUND LANES.
» « RIGHT STAGE B CONSTRUCT PROPOSED EASTBOUND LANES. ALL TRAFFIC SHIFTED NORTH TO TEMPORARY PAVEMENT AND
RI-1 PROPOSED WESTBOUND LANES.
M6-1(R)-2115  M6-1(L)-2115 R4-Tb-3648 SPEED
21" X 15" (217 X 15" W1-3L(0)-48
LIMIT (48" X 48")
M6-4-2115 «
21" X 15" ONLY PHOTO
— —— ENFORCED LEFT LANE RIGHT LANE ROAD WORK
CLOSED CLOSED T T AHEAD !
ONE $ 375 FINE AHEAD AHEAD N\ "Y'y ) - T !
RIGHT LANE WAY NINIMUM EXPECT DELAYS

MUST ' W2-1115(0) (36" X 48') W20-5R(0)-48

R2-1 (36" X 48'") W20-5L(0)-48 " " W20-1103(0)-48 W21-1a(0)-48
TURN RIGHT R10-19aP-3618 W1-4pb(0)-48 (48" X 48" (48" X 487 (48" X 48 (48 X 48 SEE 1DOT
R3-2-24 R2-1106-3618 (36" X 18") (487 X 487 DISTRICT 1
" " R3-TR R6-2R-18""X24"" DETAIL TC-22
(24 X 24"
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